

# HITCAP PROJECT DOCUMENTATION

## 4. Project Planning Phase

Auto Ticket Classification using Flow Designer

### 4. Project Planning Phase

The project is organized into phases so that requirements, configuration, automation, testing, and deployment can be completed in a structured manner.

| Phase   | Activity                                            | Purpose                                                                   |
|---------|-----------------------------------------------------|---------------------------------------------------------------------------|
| Phase 1 | Requirement Analysis & Planning                     | Identify the helpdesk problem, business requirements, and classification  |
| Phase 2 | Backend Development & Configuration                 | Create the custom table and configure fields and dependencies.            |
| Phase 3 | Automation using Flow Designer & Email Notification | Build classification automation and configure email notification.         |
| Phase 4 | Testing, Validation & Security                      | Validate classification, data accuracy, email behavior, and access consid |
| Phase 5 | Deployment & Final Documentation                    | Complete the update set and finalize project documentation.               |

### Update Set Planning

- Create a Local Update Set named Project Update Set.
- Set State to In progress.
- Set Application to Global.
- Make the update set the current set.
- Complete the update set after development and testing.
- Export the completed update set as XML for sharing or deployment.